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Perimeter Groundwater
Date Containment System Barrier Wall & Extraction System
2-Sep-96  |Start utility piping
9-Sep-96 . |Finish Exterior of Building _ |
16-Sep-96 | Begin constriction of treaument system Complete design of BarrierWall
23-Sep-96  |Finish construction of access road T
30-Sep-96
 7.0ct-96  |Inidate Interceptor Trench Construction _
H—l4-0ct—96 L Begin Construction of Barrier Wall
21-Oct-95
r—28—0‘31:-95 .
4-Nov-96 _|Complete construction of building _ | ]
11-Nov-96 |Complete test cell barrier wall Begin Construction of Extragtion Sys..
| 18-Nov-96 ,
25-Nov-96 .. |Begin conveyance piping installation Begin Construction of conveyance piping |
2-Dec-96 | - -
9-Dec-96  |Interceptor trench completion
| 16-Dec-96
23-Dec-96
30-Dec-96
6-Jan-97  |Complete Installation of WTP equipment
13-Jan-97  [Equipment prove-out
20-Jan-97 | Program Master Logic Controller Substantial completion of Barrier Wall
- 27-Jan-97  |Siart water treatment system Substantial completion of Extraction Sys.
3-Feb-97 [Calibration of system Complete conveyance piping
10-Feb-97 ' Calibration of extraction system
[ 17-Feb-97 Completion of Barrier wall
24-Fcb-97 |Completion of PGCS Completion of cxtr.ncnon system
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